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CIC S: 99EPA SUPERFUND VOUCHER FOR TRANSFERS 
BILLED DATE 03-FEB-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS 
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) 

(DIAMOND ALKALI (TA RI/FS) BZ694 

PAGE NO. 001 ********************************************* 
* ACCOUNTS OF * 

D.O.VOUCHER NO. BU VOUCHER NO. 

BILLED OFFICE (MAIL TO): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 

PAID BY CHECK NO. COLLECTION VOU. NO. 

27019786 
PARTIAL tf 1 28-SEP-2002 THRU 03-FEB-2003 

BILLING OFFICE (SEND REMITTANCE TO) 

USACE FINANCE CENTER 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE ********************************************* 

CINCINNATI OH 45268-7002 
ATTN 

MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68 20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM 

1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

MOA 

BILLING ACCOUNTING CLASSIFICATION 

96 NA X 3122.0000 G5 08 2416 848 012975 96231 
$6,049.44 

DESCRIPTION 

DEPARTMENTAL OVERHEAD COSTS 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR ' 

SUBTOTAL 

PARTIAL AMOUNT PAID 

PAYMENT DUE DATE 05-MAR-2003 PAY THIS AMOUNT 

$6,049.44 

$1,560.03 
$897.91 

$3,591.50 
$6,049.44 

$.00 

$6,049.44 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE OEiMiifiD Alio Uf 
iiIE SERVICES PERFORMED AS STATED AND THAI iHK " M > K 
RFOUESTED IS CORRECT TO THE BEST Or MY K«i.WlH*;e • •.: 
SHOULD BE PAID AND CHARGED TO THE WPRGfWrtH r̂;.: •>! 
FIJND(S) AS INDICATED." 

FUNDS AUTHORIZED 
TOTAL BILLED AMOUNT 

PREVIOUS BILLED AMOUNT 
CURRENT BILLED AMOUNT 

TOTAL FLUX BILLED 
PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 

<3 Si'.iiiVi'lKi. 

Elizabeth /i SooMcockv-

$1,000,000.00 
$6,049.44 

$.00 
$6,049.44 

$.00 
$.00 
$.00 

CERTIFICATE OF OFFICE BILLED 
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, 
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. 

DATE 
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER 

DA FORM 4445-R 
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080 



PM-ES MARCH 2,2003 

Progress Report for EPA Region 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

Phase: RI/FS, OU3 

Bill No.: 27019786 

Partial #1 

IAG No.: 

NWK 

DW96941975 (BZ694) IAG 
Award Date: 9/24/02 

IAG Expiration Date: 
12/31/07 

Other Corps 

N/A 

Reporting 
Period: 

From: 

Sep 28,2003 
To: 
Feb 3,2003 

EPARPM 

RickWinfield 
USACE PM 

Elizabeth Buckrucker 
Work Performed 

This Period Participation in project progress conference calls; held on 2,14,21,28 and 31 January 2003 

WebX Training conference call held 2 Jan 03, with MPI, EPA RPM and COE PM. 

GIS Mapping review conference call meeting held 22 Jan 03. WebX conferencing used and several mapping 
alternatives were discussed with decisions made on mapping styles and features to be used for Passaic. 

Review of website layout discussion w/ recommendations during WebX conference call on 24 Jan 03. 

Negotiations held with MPI on technical content of their proposal on 6 Jan 03. Further proposal information 
received, evaluated and additional discussions and negotiations held on 14 Jan 03. 

Evaluation of fee portion of proposal conducted, including FAR, DFAR research, discussions with EPA RPM 
and review of EPA fee structure. Fee discussions held on 13,22 and 29 Jan 03. Government position 
reviewed and overall impact evaluated for fee structure. 

Final proposal received and reviewed; technical content acceptable - fee structure issue outstanding. 

Review of PEAP completed; comments provided to MPI on 6 Jan 03. EPA RPM PEAP comments submitted 24 
Jan 03. 

Briefing of Passaic at the internal Line Item Review on 27 Jan 03. 

Coordination with EPA and US ACE/NY District concerning preparation of single Project Management Plan 
(PMP) for NY; meeting set for early February with NY PM, Ron Brattain. 

Received MPI Progress report on 27 Jan 03, for period 14 Dec 02 - 10 Jan 03. MPI Progress Report reviewed 
and comments provided to MPI concerning the EV use/calculations and projections. Discussion with MPI 
dPM and request for changes for next reporting period. 

MeetingsTHs 

Period 

Telephone conference calls; Progress Meetings - 2, 14,21,28 and 31 January 03 

GIS Requirements Meeting 10 Jan 03; MPI and EPA RPM. 

HEP/CARP Evaluation Meetings 7-9 Jan 03, held in Duxbury, MS at Battelle offices; attending were MPI and 
EPARPM 

GIS Mapping conference call meeting held 22 Jan 03. 

Web site layout conference call meeting held 24 Jan 03. 

NJDEP iMap-NJ Demonstration Meeting with MPI and EPA RPM and GIS representative held 31 Jan 03. 

Key/Milestones 

CompletedtoDate 

See IAG DW96941915 for milestones completed prior to 1 Jan 03. 

Negotiations with MPI held 6 and 14 Jan 03. 
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PM-ES MARCH 2.2003 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones through next FY. 

Narrative • Issue new task order to include additional work tasks within the existing scope of work; target award in February 
2003. New TO to be issued so mix of IAG funding does not occur with a modification. Finalize Pre-Expansion 
Activity Plan (PEAP) delayed until February 2003; continue work on associated documents to determine 
work/decisions for future work efforts. Delayed due to later receipt of all PEAP comments and consideration 
given to inclusion of new tasks into the next version. 

Meetings • Ecosystem Restoration Meeting scheduled for 4 Feb 03. 

• Continued meetings with MPI, EPA and data sources. 

• Continued progress meetings on weekly basis; more often for other specific issues. 

Key Milestones 
Forthcoming 

Final PEAP to be submitted in February 2003. 

• Contract fee discussions scheduled for early February 2003 with subsequent award of contract anticipated for 
February or March 2003. 

Issues 

Technical: None at this time. 

Schedule: None at this time. 

Funcfng: MPI proposal submitted contained unacceptable fee on subcontracted work. Award on hold until February or March 
pending discussions concerning MPI fee on subcontracted work. 

USACE Direct Fund Cite Amend # 

IAG Summary 
Amendment Funding 
Date USACE Direct Fund Cite Total IAG 

1,000,000 0 Initial 9/24/02 

• 
S 1,000,000 

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0010; 
amount pending 

$ TBD $0 $0 $ 0 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $ 6,049.44 $ 6,049.44 $ 168,950.56 

Totals $ 1,000,000.00 $ 6,049.44 $ 6,049.44 $ 168,950.56 
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MARCH 2.2003 

Progress Report for EPA Region II 
Contract Obligations/Deobligations Plan (FY03) 

Contract Planned Date Actual Date Notes 

DACW41-02-D-0003 $300,000 1/31/03 February or 
March 2003 

New task order planned; will not modify other task 
order so that IAG funding may be kept separate. 
Award pending further discussions between EPA, 
MPI and COE on contractor proposed fee structure 
on subcontracted work. 

IAG Scope of Work Summary (block 13 of IAG) 

This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 

Project Delivery Team 

Name Co iLictli ifufmstkyl Respansbitty 

Beth Buckrucker (816)983-3581 

Cell: (816) 665-9059 

Project Manager 

Trisha vanBleisem (816)983-3823 Contract Specialist 

Pam Wittler-Stichweh (816)983-3827 Contracting Officer 

Richard McCollum (816)983-3370 COR 

Elizabeth Buckrucker Date: March 2, 2003 
Project Manager 
816-983-3581 
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